



Work done / results accomplished (during the report period)

WP 1- T1.1 Integration model: participation in the discussion on the integration;

WP1 - T1.2 Workspace architecture & implementation:

- commenting on the proposed mockups;
- testing the input module for describing watermarks according to the component-model
- describing watermarks according to the component model
- executing a test on the consistency of the component model and writing a report on this
- mapping WILC to the proposed XML-data; testing and adapting the data model
- actual conversion of WILC-data to KB-MDO; doing research to provide access to KB-XML-MDO and connection to website
- adapting WILC's metadata according to Bernstein wishes
- investigate possibilities for a new presentation of the WILC website using the XML-data
- commenting on the statistical data model
- mediating in finding a designer for the Bernstein website and workspace

WP 2 - T2.1a Textual Watermark Description and Standard

- further elaboration of the terminology list considering the consequences for WILC
- insert proposed changes in terminology in WILC and take care of further consequences of these changes
- discussing the proposed changes with Piccard Online (Stuttgart)

WP4 - T4.1 Linking ISTC-WILC: Checking each link between ISTC and WILC and removing; a list of false links has been sent to the British Library

- T4.3 Historical cartography of paper: adding necessary tables in WILC to provide cartographical research

WP6 – T 6.2 Awareness, dissemination

- Checking existing texts for the new Bernstein Catalogue and writing new ones; translating some of the articles written in Dutch into German / English

Person months for each Work Package:

WP1:	WP2:	WP3:	WP4:	WP5:	WP6:	WP7:
3 monts	0,8 monts	-	0,25 month	-	1 month	

Dissemination activities (papers, talks, collaborations, advertisements...)

- Participation in the Bernstein annual meeting; presenting the results of the Component Model Consistency Test
 - Contributions to the new Bernstein exhibition catalogue
 - Dissemination of Bernstein folders in the Netherlands
 - Presentation of Bernstein to the Special Collections Department
-

Materials bought / subcontracting (only in relation to this project)

- .

Global evaluation in relation to the project's objectives

- the activities are right on scheme; collaboration is intensive and okay

Improvements / Proposals / Comments

...
