
Work done / results accomplished (during the report period)**Work package 1**

T1.2 Workspace architecture & implementation:

Advising other partners to ensure the implementation of the architecture follows the design specified.

T1.3 Upgrading of databases & tools:

In co-operation with DNB definition and development of a database schema for bibliographic data with a special focus on supporting multi-language user requests

Work package 4

T4.4 Bibliographical referencing of data:

Production of the integrated bibliography v.1. First operational version of the integrated bibliography.

Production of the integrated bibliography v 2. Integrated bibliography fully searchable in multiple languages available to integrate into the workspace when appropriate.

Person months for each Work Package:

WP1: 1 WP2: WP3: WP4: 5 WP5: WP6: WP7:

Dissemination activities (papers, talks, collaborations, advertisements...)

- General advertisements (leaflets and posters) at the University of Liverpool
- Submission of a paper to the ECDL conference

Materials bought / subcontracting (only in relation to this project)

- None

Global evaluation in relation to the project's objectives

- The project is advancing successfully, technically it seems to be on track to succeed in the objectives.

Improvements / Proposals / Comments

Significant work will be needed to ensure that the project comes together to form one cohesive workspace. As long as the project staff are aware of this it should not be an issue – but work will need to be strongly coordinated in this area.
