



Work packages

WP1 “Integrated workspace”
WP2 “Enhancing content usability”
WP3 “Infrastructure for paper expertise”
WP4 “Contextual resources for paper history”
WP5 “Assessment and Evaluation”
WP6 “Accessibility, Dissemination and Sustainability”

Tasks

T1.1 – Integration Models
T1.2 – WorkSpace Architecture and Implementation
T1.3 – Upgrading of databases & tools
T2.2 – Multi-Lingual access
T2.3a – Geographical & Chronological Metadata
T3.3 – Authentication & identification module
T3.4 – Tools-databases integration
T4.3 – Historical cartography of paper
T4.4 – Bibliographical referencing of data
T5.2 – Validation
T5.3 – Evaluation
T6.1 – Assessibility

Work accomplished / results

- Collection and analysis of use cases
- Discussion of integration architecture – identification of several conceptual models
- Identification of integration strategy for ISTC – KB

Dissemination activities

- None

Materials bought / subcontracting

- None

Global evaluation in relation to the project’s objectives

- There is good communication with partners in the project and general agreement of a strategy for the integration section has been reached. The creation and analysis of use cases has lead to the formulation of specific objectives for the project - these cases are being used to inform the specifics of the technical integration.

Improvements proposals / Comments

- There is a strong need for the automation of at least some part of the metadata enhancement for the watermarks.
-