



WP nr & nameTask nr. & name (according to the "Description of Work")

Work accomplished / results

- **1. Increasing the unified watermark database on the Web. Input and formatting of textual data about images previously digitized:**
 - a) C. M. Briquet, *Les filigranes* ; in progress (n° 1-4000 of 16000)
 - b) A. Heitz, *Les filigranes des incunables strasbourgeois* (1500 watermarks); in progress (searching references in ISTC incunabula database)
- **2. Watermark databases integration on the Web: methods to retrieve quickly one watermark or specific groups of watermarks in a huge database**
 - a) Analysis of motif "bull's head" (choice and coding of "objects", attributes and values; preliminary test)
- **3. Increasing and updating of a general incunabula database for statistical purposes to link with watermarks databases and use with the new GIS (Graphic Interface Software)**
 - a) Formatting data about medieval authors printed in incunabula (in progress)
- **4. Dating written documents by watermarks and imprint of the mould**
 - a) A new algorithm based on morphometric properties of watermarks and laid lines density (done)
- **5. An experimental test about random or systematic variations of the imprint of the mould in paper sheets**
 - a) Fixing details of the procedure (in progress)

Dissemination activities (papers, talks, collaborations, advertisements...)

- Kick-off meeting organization (5-6 September 2006)

Materials bought / subcontracting (only in relation to this project)

-

Global evaluation in relation to the project's objectives

-
-

Improvements proposals / Comments

...
