
Work done / results accomplished (during the report period)**Work package 1**

T1.2 Workspace architecture & implementation:

Planning architecture

T1.3 Upgrading of databases & tools:

Configured indices of new databases from DNB, improved classification display

Upgraded DNB database for bibliographic data

Work package 4

T4.4 Bibliographical referencing of data:

Multilingual interface, multilingual search on data, facets, classification hierarchy (display), Browse, diacritic

Person months for each Work Package:**WP1:** .5**WP2:****WP3:****WP4:** 2.5**WP5:****WP6:****WP7:**

Dissemination activities (papers, talks, collaborations, advertisements...)

- General advertisements (leaflets and posters) at the University of Liverpool

Materials bought / subcontracting (only in relation to this project)

- None

Global evaluation in relation to the project's objectives

- We are achieving the project objectives as planned.

Improvements / Proposals / Comments

In order to complete our tasks, we are relying on OEAW to purchase and maintain an appropriate server which to date has not been done.
