
<u>WP nr & name</u>	<u>Task nr. & name</u> (according to the "Description of Work")
WP 1 (adaptation of database)	Use case, adaptation of NIKI-database
WP 3 (User front-ends)	Use case for User front-ends
WP 6 (Accessibility, Dissemination, Sustainability)	DB-test as an user, User guide image subtraction, networking

Work accomplished / results

- Start up of the project;
 - Kick-off meeting;
 - Contracting of Bernstein-staff (A.Meucci, G.Dietz)
 - New NIKI DB-interface
-

Dissemination activities (papers, talks, collaborations, advertisements...)

- Presentation about the Bernstein-project and image subtraction method on the 15th meeting of restorers in the Kupferstich-Kabinett Dresden
 - First contacts about collaboration with British Museum London, Koninklijke Museum Brussels and Kunstmuseum Basel about watermarks
-

Materials bought / subcontracting (only in relation to this project)

- Subcontract with an programmer (Robert Richter) for adaptation work on the database according to Bernstein (new interface, PDF-generator, ...)
-

Global evaluation in relation to the project's objectives

- The NIKI main part on the Bernstein project is in the second half of the project.
-

Improvements proposals / Comments

...
