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	ACTIVITY REPORT of

NIKI


	Report period

09/2006–11/2006



	WP nr & name
WP 1 (adaptation of database)

WP 3 (User front-ends)

WP 6 (Accessibility, Dissemination, Sustainability)


	Task nr. & name (according to the “Description of Work”)
Use case, adaptation of NIKI-database

Use case for User front-ends

DB-test as an user, User guide image subtraction, networking

	Work accomplished / results 
· Start up of the project; 

· Kick-off meeting; 

· Contracting of Bernstein-staff (A.Meucci, G.Dietz)
· New NIKI DB-interface


	Dissemination activities (papers, talks, collaborations, advertisements…)
· Presentation about the Bernstein-project and image subtraction method on the 15th meeting of restorers in the Kupferstich-Kabinett Dresden

· First contacts about collaboration with British Museum London, Koniklijke Museum Brussels and Kunstmuseum Basel about watermarks



	Materials bought / subcontracting (only in relation to this project)
· Subcontract with an programmer (Robert Richter) for adaptation work on the database according to Bernstein (new interface, PDF-generator, …)



	Global evaluation in relation to the project’s objectives

· The NIKI main part on the Bernstein project is in the second half oft the project. 



	Improvements proposals / Comments

…


